SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:31PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) . 04-0120F4
Diary #: 630 Const Calendar Day: 74 Date: 17-Aug-2012 Frida
y - bay _ g y 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 15-Oct-12 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Head Activities
ABF crews came to the site 6:50 AM. They had to work on the tower head West chimney They started =
at 7:00 AM.
Anthony , Gary , Carlos , Hayes , Pablo , Jonathon , & Stanley had to work on the tower heads . Crews
had to hook the West chimney to the crane . They started at 7:15 AM. Crews were done at 7:50 AM.
Nick flew the West chimney to the site at 7:55 AM. Crews had to align , adjust , & lower the chimney in
place . Crews could not fit the West side of the chimney with the back plate ( Plate F ) properly . Crews
had to install temporary bolts & set it in place . They were done at 10:00 AM.
In addition to that , crews had to work on the South chimney . They had to remove the bolts , hook it to
the crane, lift , adjust , set in place , install , & snug the bolts on the D & F plates leaving the C plate out
for the painters . Gary , Hayes, & Stanley left at 11:00 AM.
In the afternoon , Anthony , Pablo , Carlos , & Jonathon had to work on the East chimney . Crews had
to install the remaining bolts on the C, D, & F plates , mark 1/2 turn , & tension the bolts on the grillage
side on the D plate , & snug the bolts on the top side . They started at 12:40 PM. Crews were done at 4:50
PM. They had to wrap up their tools & equipment . Crews left at 5:00 PM.
04-0120F4 Bid Item: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 4.00 0.00 0.00 4.00 D
Ironworker JNM PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 4.00 0.00 0.00 4.00 D
Ironworker GEN GARY ANDERSON 4.00 0.00 0.00 4.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 0.00 000 0.0 []
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Job Name: 04-0120F4  Inspector Name: Daouk, Sami Diary #: 630  Date: 17-Aug-2012  Friday

Trge i
A ddrRptbyBiditem Page 2 of 2

[P



